Preliminary Draft Schedule

| | 2021 | | | | | | 2022 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|---|------|----------|------------|-------------|----------|----------|---------|------------|---------|---------|--------|------------|---------|-----------|--------|-------------|----------|---------------|------------|------------|---------|-------------|----------|------------|----------|----------|---------|------------|---------------|----------|----------|-----|------|---|------|------|--|
| | | November | | | December | | | | January | | | February | | | March | | | April | | | | May | | | June | | | | July | y Aug | | | | | Sept | | |
| Task 1 | 1 | | | 1 5 | 1 | | | 1 | 2 | | 4 | | | 4 | 1 | 2 3 | 4 | 1 2 | 3 | 4 | 1 2 | | 4 | 5 1 | | 3 | 4 | 1 2 | | 4 | 1 | 2 3 | 4 | 1 | 2 | 3 | |
| Roadway Vertical and horizontal alignments - Project start up | | | Proje | ct Start Da | ate: Nov | ember 15 | 5, 2021 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Topographic Surveys | | Dı | uration: 4 | 4 Weeks | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Legal Descriptions | | | Dur | ration: 4 W | Veeks | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Horizontal and Vertical Alignments | | | | Durati | ion: 4 W | eeks | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| The Bluffs Roundabout - Right of Way report | | | | Durati | ion: 4 W | eeks | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Reviews and approval | | | | | | | Dur | ation: 3 V | /eeks | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Task 2 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Conceptual Roadway Design | | | | | | | | | | Duratio | n: 4 W | eeks | | | | | | | | | | | | | | | | | | | | | | | | | |
| Conceptual Level Construction Cost Estimate | | | | | | | | | | | | 1 wk | | | | | | | | | | | | | | | | | 1 | | | | | | | | |
| Real Property requirements | | | | | | | | | | Duratio | n: 4 W | eeks | | | | | | | | | | | | | | | | | | | | | | | | | |
| Reviews and Approval | | | | | | | | | | | | | Duratio | on: 3 Wee | eks | | | | | | | | | | | | | | | | | | | | | | |
| Task 3 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| 60% Design Plans | | | | | | | | | | | | | | | п | ouration: 3 | Weeks | | | | | | | | | | | | | | | | | | | | |
| Index of Technical Specifications | | | | | | | | | | | | | | | | | 1 wk | | | | | | | | | | | | | | | | | | | | |
| 60% Design Analysis | | | | | | | | | | | | | | | Г | ouration: 3 | | | | | | | | | | | | | | | | | | | | | |
| Preliminary Opinion of Construction Cost | | | | | | | | | | | | | | | | | 1 wk | | | | _ | | _ | _ | _ | | | | + | | -+ | | _ | 1 | | | |
| Reviews and Approval | | | - | | | | | | | | | | + | | _ | | 1 441 | Duration: 3 | Weeks | | _ | | _ | _ | _ | | | | + | | -+ | | _ | 1 | | | |
| Task 4 | | | _ | | | | | _ | | | | | | | - | _ | | Daration. 3 | VVCCRS | | | | | | | | | | | | | | | | | | |
| 90% Design Plans | | | | | | | | | | | | | | | - | | | | _ | Duration: | 2 Mooks | | _ | | | | | | + | | - | | | | | | |
| Complete Technical Specifications | | | | | | | | | | | | | | | _ | | | | | Duration. | 1 w | | - | | | | | | _ | | - | | | | | | |
| 90% Design Analysis | | | _ | | | - | _ | _ | + | | _ | | + | | - | _ | + | | _ | | 1 w | | - | _ | _ | | | | + | | -+ | | _ | | | - | |
| 90% Opinion of Construction Cost | | | | | | | | _ | - | | | | | | | _ | | | _ | | 1 w | | - | _ | | | | | + | | | _ | | | | | |
| | | | | | | | | | | | | | | | | | - | | | | IW | Duration | . 2 14/0 | alia | | | | | + | | - | | | | | | |
| Reviews and Approval | | | | _ | | | _ | _ | | | | | | | | _ | | | _ | | | Duration | 1: 3 Wee | eks | | | | | _ | | | | | | | | |
| Task 5 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | _ | | | | | | | | |
| Final Design Plans | | | | | | | | \perp | | | | | | | | | | | \perp | | | | Dur | ation: 3 \ | | | | _ | | | | | | | | | |
| Complete Technical Specifications | | | | | | | | | | | | | | | _ | | | | | | | | | | | 1 wk | | | | | | | | | | | |
| Final Design Analysis | | | | | | | | _ | | | | | | | | | | | | - | | | | | _ | 1 wk | | | _ | | | | | | | | |
| Final Opinion of Construction Cost | | | | | | | | | | | | | | | | | | | | | | | | | | 1 wk | | | | | | | | | | | |
| Final Bid Documents | | | | | | | | _ | | | | | | | | _ | | | _ | | | | | | | 1 wk | | | _ | | | | | - | | | |
| Reviews and Approval | | | | | | | | | | | | | | | | | | | | | | | | | | | Duratio | n: 3 Weeks | | | | | | | | | |
| Task 6 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| RFP | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | Duration | | | | | | | |
| Contractor Response Preparation | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | Duration | n: 4 Wee | eks | | | | | |
| Bid Opening and Award | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 1 wk | | | | |
| Task 7 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| Notice to proceed | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | 1 wk | |
| CONSTRUCTION | | | | | | | | | | | *ES | TIMATED TI | ME FOR | CONSTRU | JCTION | I = 12 MOI | NTHS; CO | MENCE SEF | PT. 2022 - | FINAL ACC | EPTANC | E SEPT. 202 | 23 | | | | | | | | | | | | | | |
| Task 8 | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| CEI Services | | | | | | | | | | | * | ESTIMATED | TIME FO | R CONSTI | RUCTIO | ON ENGINE | ERING AN | ID INSPECTION | ON= 12 N | IONTHS; CO | OMMEN | CE SEPT. 20 | 22 - FIN | IAL ACCEI | PTANCE S | EPT. 202 | 23 | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | 1 1 | | | | | | | | | | | $\overline{}$ | | | | | | | | |